

## LESSONS LEARNED

*Impact of Online and Offline Education*  
**Project Title:** on Student Performance and Engagement **Date Prepared:** November 19, 2024

---

### Project Performance Analysis

|                                                                | What Worked Well                                                             | What Can Be Improved                                                          |
|----------------------------------------------------------------|------------------------------------------------------------------------------|-------------------------------------------------------------------------------|
| Requirements definition and management                         | Stakeholders provided timely input on requirements, improving clarity.       | Conduct more detailed requirement reviews to avoid mid-project adjustments.   |
| Scope definition and management                                | Clearly defined inclusions, exclusions, and assumptions avoided scope creep. | Define contingency plans for unexpected changes to scope.                     |
| Schedule development and control                               | Gantt chart provided effective tracking of tasks and deadlines.              | Allocate additional buffer time for high-risk tasks like data collection.     |
| Cost estimating and control                                    | Budget adherence ensured by regular monitoring and prioritization.           | Incorporate a more flexible contingency fund for unexpected costs.            |
| Quality planning and control                                   | Weekly reviews ensured deliverable consistency and quality.                  | Conduct more frequent quality checks during data collection to reduce errors. |
| Human resource availability, team development, and performance | Team roles and responsibilities were well-defined and effectively executed.  | Improve resource allocation during peak phases like data collection.          |

|                                     |                                                                       |                                                                                 |
|-------------------------------------|-----------------------------------------------------------------------|---------------------------------------------------------------------------------|
| Communication management            | Weekly updates and clear channels minimized misunderstandings.        | Provide more real-time updates during critical phases like survey launch.       |
| Stakeholder management              | Stakeholder feedback was incorporated promptly into deliverables.     | Engage stakeholders earlier to avoid last-minute changes.                       |
| Reporting                           | Tableau visualizations enhanced clarity and impact of reporting.      | Provide earlier drafts of reports for stakeholder review to minimize revisions. |
| Risk management                     | Risk register and weekly reviews effectively tracked potential risks. | Proactively address risks related to low survey participation earlier.          |
| Procurement planning and management | Timely acquisition of tools like Tableau avoided delays.              | Diversify vendor options for key resources like printed QR codes.               |
| Process improvement information     | Agile iterations improved responsiveness during data analysis.        | Refine process documentation for smoother future execution.                     |
| Product-specific information        | Survey design successfully captured actionable insights.              | Pilot testing revealed areas for improvement but could be expanded.             |
| Other                               | Team collaboration was strong, ensuring smooth execution.             | Improve tracking of individual task completion in shared platforms.             |

## LESSONS LEARNED

### Risks and Issues

| Risk or Issue Description   | Response                                                    | Comments                                    |
|-----------------------------|-------------------------------------------------------------|---------------------------------------------|
| Low survey participation    | Extended survey collection period and increased incentives. | Earlier promotion could mitigate this risk. |
| QR code distribution issues | Backup links shared via email and social media.             | Pre-testing could prevent such issues.      |

### Quality Defects

| Defect Description                        | Resolution                              | Comments                                              |
|-------------------------------------------|-----------------------------------------|-------------------------------------------------------|
| Minor inconsistencies in survey responses | Data cleaning scripts corrected errors. | Improved survey testing could reduce inconsistencies. |

### Vendor Management

| Vendor                  | Issue              | Resolution                      | Comments                                    |
|-------------------------|--------------------|---------------------------------|---------------------------------------------|
| QR Code Printing Vendor | Delays in delivery | Shifted to alternative vendors. | Early vendor selection mitigates this risk. |

### Other

| Areas of Exceptional Performance                          | Areas for Improvement                                         |
|-----------------------------------------------------------|---------------------------------------------------------------|
| Effective use of Tableau for data analysis and reporting. | Expand pre-survey testing to ensure clarity of all questions. |
| Strong team collaboration ensured timely delivery.        | Introduce real-time tracking for critical tasks.              |