

CHANGE REQUEST

*Impact of Online and Offline
Education on Student*

Project Title: Performance and Engagement

Date Prepared: September 30, 2024

Person Requesting Change: Tran Bao Diem Phuong

Change Number: CR-001

Category of Change:

☒ Scope

☐ Quality

☐ Requirements

☐ Cost

☐ Schedule

☐ Documents

Detailed Description of Proposed Change

Adjustment to survey design to include new questions based on stakeholder feedback.

Justification for Proposed Change

Stakeholders suggested additional questions to better capture the factors influencing student performance and engagement.

Impacts of Change

Scope	☐ Increase	☐ Decrease	☒ Modify
Description: Modified to incorporate additional survey questions.			
Grade	☐ Increase	☐ Decrease	☒ Modify
Description: Enhanced quality of survey results due to better alignment with stakeholder requirements.			

CHANGE REQUEST

Requirements	☒ Increase	☐ Decrease	☐ Modify
Description: Additional survey questions introduced.			
Cost	☐ Increase	☐ Decrease	☒ Modify
Description: The cost is not effected. Changes implemented without additional cost.			
Schedule	☐ Increase	☐ Decrease	☒ Modify
Description: Changes made within the original timeline.			
Stakeholder Impact	☐ High risk	☒ Low risk	☐ Medium risk
Description: Stakeholders are satisfied with the improved survey design.			
Project Documents:			
Survey design document updated to reflect new questions.			

Comments

--

CHANGE REQUEST

Disposition

☒ Approve

☐ Defer

☐ Reject

Justification

The proposed change aligns with stakeholder feedback and enhances data collection without impacting cost or schedule.

Change Control Board Signatures

Name	Role	Signature
Professor Pratik Bedi	Project Sponsor/Instructor	<i>Pratik Bedi</i>
Keying Wang	Data Collector/Team Leader	<i>Keying Wang</i>
Tran Bao Diem Phuong	Survey Designer/Team Member	<i>Phuong Tran</i>
Ramandeep Singh	Data Collectors	<i>Ramandeep</i>

Date: October 10, 2024

CHANGE REQUEST

*Impact of Online and Offline
Education on Student*

Project Title: Performance and Engagement

Date Prepared: October 5th, 2024

Person Requesting Change: Keying Wang

Change Number: CR-002

Category of Change:

☐ Scope

☐ Quality

☐ Requirements

☐ Cost

☒ Schedule

☐ Documents

Detailed Description of Proposed Change

Extension of the data collection deadline due to low participation rates.

Justification for Proposed Change

Low participation rates required more time to meet the minimum sample size for valid analysis.

Impacts of Change

Scope	☐ Increase	☐ Decrease	☒ Modify
Description: The scope of the project is not impacted. The scope of the project remains unchanged.			
Grade	☐ Increase	☐ Decrease	☒ Modify
Description: The grade of the project is not impacted. Quality is maintained by ensuring sufficient data collection.			

CHANGE REQUEST

Requirements	☐ Increase	☐ Decrease	☒ Modify
Description: The Requirements of the project is not impacted. No change to the data collection methodology.			
Cost	☐ Increase	☐ Decrease	☒ Modify
Description: The Cost of the project is not impacted. No additional costs incurred.			
Schedule	☒ Increase	☐ Decrease	☐ Modify
Description: Data collection timeline extended by two days.			
Stakeholder Impact	☐ High risk	☐ Low risk	☒ Medium risk
Description: Minor delay in project timeline with a positive impact on data quality. Project Documents: Project timeline updated to reflect extended data collection period.			

Comments

CHANGE REQUEST

Disposition

☒ Approve

☐ Defer

☐ Reject

Justification

The extension ensures data quality and does not impact other project areas significantly.

Change Control Board Signatures

Name	Role	Signature
Keying Wang	Project Leader	<i>Keying Wang</i>
Professor Pratik Bedi	Project Sponsor/Instructor	<i>Pratik Bedi</i>
Ramandeep Singh	Data Collectors/ Team Member	<i>Ramandeep</i>
Gaurav Singh	Report Writer/ Team Member	<i>Gaurav</i>

Date: Oct 7th, 2024

CHANGE REQUEST

*Impact of Online and Offline
Education on Student Performance
and Engagement*

Project Title: _____

Date Prepared: September 28th, 2024

Person Requesting Change: Devansh Sharma

Change Number: CR-003

Category of Change:

☐ Scope

☐ Quality

☒ Requirements

☐ Cost

☐ Schedule

☐ Documents

Detailed Description of Proposed Change

Additional QR codes required for extended data collection locations.

Justification for Proposed Change

Expanded data collection required more QR codes to accommodate new locations.

Impacts of Change

Scope	☒ Increase	☐ Decrease	☐ Modify
Description: Additional QR codes introduced to meet extended data collection needs.			
Grade	☐ Increase	☐ Decrease	☒ Modify
Description: No Impact - Quality of data collection remains unaffected.			

CHANGE REQUEST

Requirements	☒ Increase	☐ Decrease	☐ Modify
Description: Resources increased to include extra QR codes.			
Cost	☒ Increase	☐ Decrease	☐ Modify
Description: Minimal cost incurred for printing additional QR codes.			
Schedule	☐ Increase	☐ Decrease	☒ Modify
Description: QR codes prepared and distributed within the timeline.			
Stakeholder Impact	☐ High risk	☒ Low risk	☐ Medium risk
Description: Stakeholders are unaffected as the cost increase is negligible.			
Project Documents Resource inventory updated to include additional QR codes.			

Comments

CHANGE REQUEST

Disposition

☒ Approve

☐ Defer

☐ Reject

Justification

The additional QR codes enabled efficient data collection at new locations without impacting the overall project schedule.

Change Control Board Signatures

Name	Role	Signature
Keying Wang	Project Leader	<i>Keying Wang</i>
Professor Pratik Bedi	Project Sponsor/Instructor	<i>Pratik Bedi</i>
Tran Bao Diem Phuong	Survey Designer / Team Member	<i>Phuong Tran</i>
Gaurav Singh	Report Writer/ Team Member	<i>Gaurav</i>

Date: Sep 30th, 2024